COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 08/ 2003

ESTI MATE SUMVARY 06: 57: 03
CONTI D: C13398 ESTI MATE NO. 0002 PROG SPEC YR 2002
PCN: 13398- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 43.0 DAYS TIME ALLOW 117 WORK DAYS
SH 83 @ Cast | ewood Canyon PERCENT TIME:  36.75 ORI G TI ME ALLOW 112 WORK DAYS
PRQJECT NO BR 0831- 085
SH 83 @ Cast| ewood Canyon
NAVE OF ROAD: 083A
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
KI EW T VESTERN CO PAY PERI OD ENDI NG 06/ 30/ 2003 DATE TI ME STARTED 04/29/2003
7926 S. Platte Canyon Road DATE LET 02/ 27/ 2003 DATE WORK BEGAN
DATE AWARDED 03/ 10/ 2003 DATE TI ME STOPPED 10/20/2003
DATE CONTRACT EXECUTED  03/27/2003 DATE ACCEPTED 10/ 20/ 2003
LI TTLETON CO 80128-59 303-979- 9330 DATE NOTI CE TO PROCEED 04/ 29/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,720, 204. 67 PARTI Cl PATI NG $ 517, 947.54 $ 306, 773. 85
AWARD PRQJECT AMT: $  3,238,426.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 13. 92% TOTAL EARNI NGS 517, 947.54 306, 773. 85
FUNDS AVAI LABLE: $ 3,202,257.13 STOCKPI LED MATERI ALS 124,593. 33 124,593. 33
GROSS EARNI NGS 642, 540. 87 431, 367. 18
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -1, 305. 24 -456. 36
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 641, 235. 63 430, 910. 82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 641, 235. 63 430, 910. 82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 430, 910. 82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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CONTI D: C13398 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13398- BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: BR 0831- 085 ESTI MATE NO 0002 06:57: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01597  POTHOLI NG 0. 000 0. 000
HOUR 0. 000 0.00
175. 00000 0. 000 0. 00
0065 208-00005 *ERCSI ON LOG 370. 000 256. 000
LF 114. 000 570. 00
5. 00000 370. 000 1, 850. 00
0070 210-00810 *RESET GROUND SI GN 4. 000 0. 000
EACH 0. 000 0.00
60. 00000 0. 000 0. 00
0075 210-01140 RESET GUARDRAI L TYPE 4 47.000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
0080 211-01170  *BOREHOLE EXTENSOVETERS 140. 000 140. 000
LF 0. 000 0.00
275. 00000 140. 000 38, 500. 00
0085 212-00006  *SEEDI NG ( NATI VE) 1. 300 0. 000
ACRE 0.100 63. 00
630. 00000 0. 100 63. 00
0090 212-00048 *SO L PREPARATI ON ( SPECI AL) 1, 048. 000 0. 000
cY 81. 000 425. 25
5. 25000 81. 000 425. 25
0095 213-00002 *MJLCH NG (WEED FREE HAY) 1. 300 0. 000
ACRE 0.100 55. 00
550. 00000 0. 100 55. 00
0100 213-00061  *MJLCH TACKI FI ER 130. 000 0. 000
LB 10. 000 26.00
2. 60000 10. 000 26.00
0105 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 29. 000 0. 000
sy 29. 000 58. 00
2.00000 29. 000 58. 00
0110 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 78.620 0. 000
TON 0. 000 0.00
120. 00000 0. 000 0. 00



CONTI D: C13398 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13398-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: BR 0831- 085 ESTI MATE NO 0002 06:57: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 403-33751  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 3, 618. 180 0. 000
TON 0. 000 0.00
52. 00000 0. 000 0. 00
0120 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 396. 000 0. 000
GAL 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 171. 910 0. 000
TON 0. 000 0.00
120. 00000 0. 000 0. 00
0130 605-00060 6 | NCH PERFORATED PI PE UNDERDRAI N 25. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 125. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0140 606-01370  *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0145 606-02005 *END ANCHORAGE ( FLARED) 4. 000 0. 000
EACH 0. 000 0.00
1, 250. 00000 0. 000 0. 00
0150 607-00005 *END POST 4. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0155 607-00010 *CORNER AND LI NE BRACE PCST 2.000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0160 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 543. 000 0. 000
LF 0. 000 0. 00
1. 10000 0. 000 0. 00
0165 607-11525 FENCE (PLASTIC) 601. 000 601. 000
LF 0. 000 0.00
5. 00000 601. 000 3, 005. 00



CONTI D C13398 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13398- BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: BR 0831- 085 ESTI MATE NO 0002 06:57: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 612-00001  *DELI NEATOR (TYPE 1) 4.000 0. 000
EACH 0. 000 0.00
14. 00000 0. 000 0.00
0175 612-00002  *DELI NEATOR (TYPE I1) 20. 000 0. 000
EACH 0. 000 0.00
16. 00000 0. 000 0.00
0180 612-00003  *DELI NEATOR (TYPE I11) 4.000 0. 000
EACH 0. 000 0.00
18. 00000 0. 000 0.00
0185 621-00700  PEDESTRI AN PATHWAY 1. 000 0. 000
Ls 0. 000 0.00
50, 000. 00000 0. 000 0.00
0190 625-00000  *CONSTRUCTI ON SURVEYI NG 0. 100 0. 000
Ls 0. 000 0.00
30, 000. 00000 0. 000 0.00
0195 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) 26. 000 0. 000
HOUR 24. 500 3, 062. 50
125. 00000 24.500 3,062. 50
0200 626-00000  *MOBI LI ZATI ON 0. 100 0.025
Ls 0.025 5, 750. 00
230, 000. 00000 0. 050 11, 500. 00
0205 627-00005 *EPOXY PAVEMENT MARKI NG 58. 000 0. 000
GAL 0. 000 0.00
75. 00000 0. 000 0.00
0210 627-00012  *PAVEMENT MARKI NG PAINT (LOW VOC SOLVENT BASE) 0. 000 0. 000
GAL 0. 000 0.00
50. 00000 0. 000 0.00
0215 630-00000 *FLAGG NG 767. 000 359. 000
HOUR 313. 500 5, 643. 00
18. 00000 672. 500 12, 105. 00
0220 630-00007  *TRAFFI C CONTROL | NSPECTI ON 99. 000 19. 000
DAY 9. 000 1, 620. 00

180. 00000 28. 000 5, 040. 00



CONTI D: C13398 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13398-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: BR 0831- 085 ESTI MATE NO 0002 06:57: 03

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-00012  *TRAFFI C CONTROL MANAGEMENT 52. 000 25. 000
DAY 19. 000 6, 270. 00
330. 00000 44.000 14, 520. 00
0230 630-80001  *FLASH NG BEACON ( PORTABLE) 5. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0235 630-80335  *BARRI CADE (TYPE 3 MA) (TEMPORARY) 12. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0240 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 80. 000 0. 000
EACH 36. 000 2, 340. 00
65. 00000 36. 000 2, 340. 00
0245 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 35. 000 8. 000
EACH 0. 000 0.00
90. 00000 8. 000 720. 00
0250 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 5. 000 2.500
EACH 0. 000 0. 00
100. 00000 2.500 250. 00
0255 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 2, 962. 000 0. 000
SF 963. 000 12, 519. 00
13. 00000 963. 000 12, 519. 00
0260 630-80355  *PORTABLE MESSAGE SI GN PANEL 2. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0265 630-80360 *DRUM CHANNELI ZI NG DEVI CE 48. 000 3. 000
EACH 8. 000 320. 00
40. 00000 11. 000 440. 00
0270 630-80370 CONCRETE BARRI ER ( TEMPORARY) 100. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0275 630-80380  *TRAFFI C CONE 30. 000 15. 000
EACH 0. 000 0.00
15. 00000 15. 000 225. 00



CONTI D C13398 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13398- BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: BR 0831- 085 ESTI MATE NO 0002 06:57: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70002 F/ A ANTI Cl PATED CMO PHASE 1 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700-70022 F/ A Q)T COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -3, 690. 750 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0310 700-70035 F/ A W LDLI FE PROTECTI ON 7,296. 230 7,296. 230
F A 0. 000 0. 00
1. 00000 7,296. 230 7,296. 23
0315 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0690 700-70011 F/ A PARTNERI NG MCR - 2 2,216.010 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-70012 F/ A ASPH PVMI | NCENTI VE MCR -5 - 658. 310 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 635,064.94 $ 38,721.75% 118,749.98



CONTI D: C13398 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13398- BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: BR 0831- 085 ESTI MATE NO 0002 06:57: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0201 ADDI TI ONAL SAFETY MONEY
0495 202-00035 *REMOVAL OF Pl PE CMD #2 94. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00
0500 202-00037 *REMOVAL OF END SECTI ON CMVD #2 3. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0505 202-00090 REM DELI NEATOR CMD #2 18. 000 0. 000
EACH 0. 000 0.00
15. 00000 0. 000 0. 00
0510 202-00220 *REMOVAL OF ASPHALT MAT CMD #2 398. 000 0. 000
sy 0. 000 0.00
16. 00000 0. 000 0. 00
0520 203-00060  *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) CMD #2 8, 812. 000 0. 000
cY 0. 000 0.00
11. 50000 0. 000 0. 00
0525 203-01100 *PROOF ROLLING CMD #2 2. 000 0. 000
HOUR 0. 000 0.00
110. 00000 0. 000 0. 00
0530 203-01500  *BLADI NG CMD #2 30. 000 0. 000
HOUR 0. 000 0.00
125. 00000 0. 000 0. 00
0535 203-01597  *POTHOLI NG CMD #2 40. 000 0. 000
HOUR 0. 000 0.00
175. 00000 0. 000 0. 00
0540 207-00205 *TOPSO L CMVD #2 1,117. 000 0. 000
cY 0. 000 0.00
7. 00000 0. 000 0. 00
0545 208-00005 ERCSION LOG CMVD #2 40. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0550 210-00810 RES GROUND Sl GN CMVD #2 14. 000 0. 000
EACH 0. 000 0.00
60. 00000 0. 000 0. 00



CONTI D: C13398 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13398-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: BR 0831- 085 ESTI MATE NO 0002 06:57: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 ADDI TI ONAL SAFETY MONEY
0555 210-00825 RES FLASHI NG BEACON CMD #2 4. 000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0560 212-00006  SEEDI NG ( NATI VE) CMD #2 3.100 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0. 00
0565 213-00002  MULCHI NG (WEED FREE HAY) CMO #2 3.100 0. 000
ACRE 0. 000 0.00
550. 00000 0. 000 0. 00
0570 213-00061  MULCH TACKI FI ER CMO #2 310. 000 0. 000
LB 0. 000 0. 00
2. 60000 0. 000 0. 00
0575 403-33721 HBP (GR S) (75) (PG 58-28) CMD #2 4,614. 950 0. 000
TON 0. 000 0.00
47.00000 0. 000 0. 00
0580 411-10255 EMJIL ASPH (SS) CMO #2 586. 000 0. 000
GAL 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 604-00305 *INLET TYPE C (5 FOOT) CMO #2 1. 000 0. 000
EACH 0. 000 0.00
4, 000. 00000 0. 000 0. 00
0590 604-00505 *INLET TYPE D (5 FOOT) CMO #2 1. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0595 612-00001 DELIN (TY I) CMOD #2 40. 000 0. 000
EACH 0. 000 0.00
14. 00000 0. 000 0. 00
0600 612-00002 DELIN (TY I1) CMO #2 23.000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0605 612-00003 DELIN (TY I11) CMO #2 8. 000 0. 000
EACH 0. 000 0.00
18. 00000 0. 000 0. 00



CONTI D C13398 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13398- BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: BR 0831- 085 ESTI MATE NO 0002 06:57: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 ADDI TI ONAL SAFETY MONEY

0610 613-01200 2 IN ELEC COND (P) CMO #2 1, 400. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0615 617-00024 *24 | NCH CULVERT PI PE CMO #2 290. 000 0. 000
LF 0. 000 0. 00
62. 72000 0. 000 0.00
0620 625-00001 CONST SURVEYI NG (HOUR) CMO #2 92. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0625 626-00100 *MOBI LI ZATI ON (W O AUTCPAY) CMO #2 1. 000 0. 000
LS 0. 000 0. 00
27, 000. 00000 0. 000 0. 00
0630 627-00005 EPOXY PVMI' MKG CMO #2 77.000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0635 627-00012 PVMI' MKG PAI NT (LOW VOC SOLVENT BASE) CMO #2 20. 000 0. 000
GAL 0. 000 0. 00
50. 00000 0. 000 0.00
0640 627-30205 THERMOPLASTI C PVMT MKG (WB) CMO #2 108. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0645 627-30210 THERMOPLASTI C PVMI' MKG ( XS) CMO #2 71. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0.00
0650 630-00000 FLAGG NG CMO #2 404. 000 0. 000
HOUR 0. 000 0. 00
18. 00000 0. 000 0. 00
0655 630- 00007 TRAF CTRL | NSPECTI ON CMO #2 0. 000 0. 000
DAY 0. 000 0. 00
180. 00000 0. 000 0.00
0660 630-00012 TRAF CTRL MGMI' CMO #2 21.000 0. 000
DAY 0. 000 0. 00

330. 00000 0. 000 0. 00



CONTI D C13398 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13398- BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: BR 0831- 085 ESTI MATE NO 0002 06:57: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 ADDI TI ONAL SAFETY MONEY

0665 630-80342 CONST TRAF SIGN (B) CMO #2 20. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0670 630-80343 CONST TRAF SIGN (C) CMO #2 10. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0675 630-80360 DRUM CHANNEL DEV CMO #2 51. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0680 630-80380 TRAFFI C CONE CMO #2 20. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
0685 900-00014 ADDED | TEM (LUMP SUM/ CONSTRUCTI ON SURVEYI NG CMO #2 1.000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0715 900-00014 ADDED | TEM (LUMP SUM/ SI GNS FOR SAFETY | MPROVEMENT ON 1. 000 0. 000
SH 83 @EL PASO COUNTY LI NE
LS 0. 000 0. 00
1, 028. 50000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 475,181.95% 0.00% 0.00
CAT NO0300 G 18-BL
0320 202-00456 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2B) 248. 000 44. 300
SY 130. 500 42,412.50
325. 00000 174. 800 56, 810. 00
0325 202- 00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 100
LS 0. 000 0. 00
200, 000. 00000 0. 100 20, 000. 00
0330 202-05100 * SANDBLASTI NG REI NFORCI NG STEEL 248. 000 44. 300
SY 130. 500 5, 742. 00
44.00000 174. 800 7,691. 20
0335 206- 00000 STRUCTURE EXCAVATI ON 1, 184. 000 336. 000
CcY 0. 000 0. 00

30. 00000 336. 000 10, 080. 00



CONTI D C13398 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13398- BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: BR 0831- 085 ESTI MATE NO 0002 06:57: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 G 18-BL

0340 206-00100 STRUCTURE BACKFI LL (CLASS 1) 164. 200 0. 000
Cy 0. 000 0. 00
38. 00000 0. 000 0.00
0345 206- 00200 STRUCTURE BACKFI LL (CLASS 2) 555. 000 0. 000
cY 336. 000 11, 760. 00
35. 00000 336. 000 11, 760. 00
0350 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 182. 000 0. 000
Cy 0. 000 0. 00
20. 00000 0. 000 0.00
0355 211-00105 1 INCH DRI LLED HOLE 406. 000 406. 000
LF 0. 000 0.00
5. 00000 406. 000 2,030. 00
0360 211-00136 *4 | NCH DRI LLED HOLE 954. 000 16. 800
LF 425. 200 14, 882. 00
35. 00000 442.000 15, 470. 00
0365 403-33751 HOT BI TUM NOUS PAVEMENT (GRADI NG S) (75) (PG 64-28) 364. 360 0. 000
TON 0. 000 0.00
52. 00000 0. 000 0.00
0370 503-00042 DRI LLED CAI SSON (42 | NCH) 11. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0.00
0375 512-00101 BEARI NG DEVI CE (TYPE 1) 4.000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0380 513-00690 BRI DGE DRAI'N ( SPECI AL) 6. 000 0. 000
EACH 0. 000 0. 00
2, 375. 00000 0. 000 0.00
0385 515-00120 *WATERPROOFI NG ( MEMBRANE) 2,015. 000 0. 000
5% 0. 000 0.00
6. 20000 0. 000 0.00
0390 515-00400 *CONCRETE SEALER 383. 000 0. 000
Sy 0. 000 0. 00

3. 00000 0. 000 0. 00
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PCN: 13398- BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: BR 0831- 085 ESTI MATE NO 0002 06:57: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 G 18-BL

0395 515-00500 *CORRGSI ON | NHI BI TOR ( PENETRATI NG) 1, 563. 000 175. 800
sy 488. 500 11, 724. 00
24. 00000 664. 300 15, 943. 20
0400 518-01004 *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 124. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0405 518-02010 *ELASTOVERI C CONCRETE END DAM 40. 000 0. 000
cF 0. 000 0.00
310. 00000 0. 000 0. 00
0410 519-01000 *EPOXY RESIN (1 NJECTI ON) 817. 000 0. 000
LF 587. 500 14, 100. 00
24. 00000 587. 500 14, 100. 00
0415 601-03040  CONCRETE CLASS D (BRI DGE) 252. 000 0. 000
oY 10. 100 5, 555. 00
550. 00000 10. 100 5, 555. 00
0420 601-06150 *CONCRETE ( PATCHI NG 2,632, 000 420. 900
SF 1, 047. 300 12, 567. 60
12. 00000 1, 468. 200 17, 618. 40
0425 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 57, 516. 000 55. 000
LB 4, 866. 000 7,299. 00
1. 50000 4,921. 000 7,381. 50
0430 602-00030  *REI NFORCI NG ( FI BER REI NFORCED POLYNER) ( SURFACE) 532. 000 0. 000
NKFT 161. 700 80, 850. 00
500. 00000 161. 700 80, 850. 00
0435 606-10705 BRI DGE RAIL TYPE 7 (SPECIAL) 974. 000 0. 000
LF 0. 000 0.00
120. 00000 0. 000 0. 00
0440 613-00300 *3 | NCH ELECTRI CAL CONDUI T 974. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0445 613-00400 *4 | NCH ELECTRI CAL CONDUI T 974. 000 0. 000
LF 0. 000 0.00

10. 00000 0. 000 0. 00



CONTI D: C13398 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 13398-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: BR 0831- 085 ESTI MATE NO 0002 06:57: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 G 18-BL
0450 618-05030 PRESTRESSED CONCRETE UNI T ( SPECI AL) 423.000 0. 000
LF 0. 000 0.00
450. 00000 0. 000 0. 00
0450 MATERI AL ALLOMNCE COLUWNS 0. 000
LF 0. 000 0. 00
282. 00000 0. 000 0. 00
0455 618-05035 PRESTRESSED CONCRETE UNI T ( SPECI AL) 3, 662. 000 0. 000
CF 0. 000 0. 00
71. 00000 0. 000 0. 00
0455 MATERI AL ALLOMNCE Pl ER CAPS 0. 000
CF 0. 000 0. 00
58. 07000 0. 000 0. 00
0455 MATERI AL ALLOMNCE Pl ER CAPS 0. 000
CF 0. 000 0. 00
51. 03000 0. 000 0. 00
0460 618-06036 PRESTRESSED CONCRETE SLAB ( DEPTH GREATER THAN 13 16, 548. 000 0. 000
I NCHES)
SF 0. 000 0. 00
33. 00000 0. 000 0. 00
0460 MATERI AL ALLOMNCE PRECAST DECK SLABS 0. 000
SF 5,599. 700 124, 593. 33
22. 25000 5,599. 700 124, 593. 33
0460 MATERI AL ALLOMNCE PRECAST DECK SLABS 0. 000
SF 0. 000 0. 00
22. 25000 0. 000 0. 00
0465 625-00000 * CONSTRUCTI ON SURVEYI NG 0. 900 0. 230
LS 0.120 3, 600. 00
30, 000. 00000 0. 350 10, 500. 00
0470 626-00000  *MOBI LI ZATI ON 0. 900 0.225
LS 0.225 51, 750. 00
230, 000. 00000 0. 450 103, 500. 00
0490 900-00014  ADDED | TEM (LUMP SUM)/ CUT CARBON FI BER LEADLI NE RODS 1. 000 1. 000
SUPPLI ED BY CDOT
LS 0. 000 0.00
2, 063. 26000 1. 000 2, 063. 26
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PCN: 13398- BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: BR 0831- 085 ESTI MATE NO 0002 06:57: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 G 18-BL

0515 900-00014 ADDED | TEM (LUMP SUM)/ REMOVAL OF CONCRETE CHUNKS AT 1.000 0. 000
SOQUTH FOOTERS COF ARCHES
LS 0. 000 0. 00
10, 811. 42000 0. 000 0. 00
0695 211-00224 3 IN CORE DRILLED HOLE MCR - 3 64. 000 0. 000
LF 0. 000 0. 00
107. 00000 0. 000 0.00
0700 900-00014 ADDED | TEM (LUMP SUM/ RESEARCH PANEL WORK MCR - 4 4, 591. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 900-00014 ADDED | TEM (LUWP SUM/ REMOVAL OF CLASS || B GREATER 1. 000 0. 000
THAN 5 | NCHES ON ARCHES
LS 0. 000 0. 00
45, 488. 05000 0. 000 0. 00
0720 900- 00006 ADDED | TEM (DOLLAR)/ LI EN BY FYEE ( SUPPLI ER) 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 900- 00006 ADDED | TEM (DOLLAR)/ BENDI NG OF #11 REBAR MCR -7 8, 877.990 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0730 601-40200 CLASS 5 FINISH MCR -8 5, 526. 000 0. 000
SF 0. 000 0. 00
0. 55000 0. 000 0. 00
0735 900-00014 ADDED | TEM (LUVMP SUM/ CLAIM #1 FRP ADDI Tl ONAL 1. 000 0. 000
COVPENSATI ON
LS 0. 000 0. 00
68, 497. 44000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 2,568,457.78 % 386,835.43% 505, 945. 89
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0475 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 0.290
EACH 0. 140 3, 500. 00
25, 000. 00000 0. 430 10, 750. 00
0480 620-00012 FI ELD LABORATORY (CLASS 2) 1. 000 0. 290
EACH 0. 140 2,100. 00

15, 000. 00000 0.430 6, 450. 00
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CONTI D: C13398
PCN: 13398-BI D ESTI MATE RUN 07/ 08/ 2003
PRQJECT: BR 0831- 085 ESTI MATE NO 0002 06:57: 03

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT

UNI T PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0485 620-00020  SANI TARY FACI LI TY 1. 000 0. 290
EACH 0. 140 210. 00
1, 500. 00000 0. 430 645. 00
41,500.00 $ 5,810.00 $ 17, 845. 00

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $ 3,720,204.67$

431,367.18$% 642, 540.87



